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Status

05/31/2016 (Tuesday) - Day 14 of R6 stone installation in Zone 2; Day 15 of overall R6 stone installation. Day 1 of Dock Welders on-site.
Following repositioning of the turbidity curtain, the crane was used to perform R6 stone placement between Targets C and D in Zone 2. The
excavator was used to reposition material in Zone 2 closer to the sheet pile wall. The dock welders received their site orientation and began
preparation and equipment mobilization down to the repair area. In the afternoon, the crane and excavator were used to position Reese mats
and move welding equipment. CEI conducted turbidity monitoring twice over the course of the day, at approximately 0750 and 1400.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Etic Emery), CDM Smit{{SIEIll): 2and CE! on-site. Subcontractors for crane operation (Thackray) and
Dock Welders also on-site.

0700 - CEl performed health and safety meeting.

0710 - Crews mobilized to equipment. CEl mobilized boat to the City boat launch area.

0715 - CEl conducted additional H&S and scope meeting with Dock Welders.

0740 to 0845 - CEI made adjustments to the turbidity curtain and took turbidity readings. Turbidity readings did not exceed the performance
criteria.

0745 to 1250 - CEl performed stone placement with the crane in Zone 2 between Targets C and D. A CEl spotter assisted crane operator
during stone placement throughout the day.

0900 - CEl truck dropped off welding supplies, including two welding generators.

0915 - CEl adjusted R6 stone placed in Zone 2 using long-reach excavator, to make sure material was placed up against sheet pile wall.
0940 - Welding Supply Co. dropped off additional welding supplies (oxygen, acetylene tanks, etc.)

1045 to 1130 - CEl made adjustments to the turbidity boom,

1125 to 1200 - Dock welders cut cable segments to be used to anchor work platform to sheet pile wall.

1245 to 1330 - CEl made additional adjustments to turbidity boom. Welders continued preparation of work platform.

1250 to 1500 - The crane grapple attachment was swapped out with a hook attachment so the crane could assist with moving Reese mats
and welding equipment. Both the crane and excavator were used to move equipment.

1300 - {SINEII (CDM Smith) off-site.

1330 to 1430 - CEl took turbidity readings and adjusted the turbidity curtain. Turbidity readings did not exceed the performance criteria.
1530 - CEl and Ramboll Environ off-site.

The Week Ahead

Wednesday 6/1

Continue R6 stone placement in Zone 2

Continue construction of waler repair work platform
Start waler repair work (incl. detensioning of tie-rods)

Thursday 6/2
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Mobilize crane to Zone 3 and begin R6 stone placement in Zone 3

Continue waler repair work

Friday 6/3
R6 stone placement in Zone 3
Continue waler repair work

Monday 6/6
R6 stone placement in Zone 3
Continue waler repair work

Tuesday 6/7
R6 stone placement in Zone 3
Continue waler repair work

The following activities will also take place over the next few days, although the exact dates are currently unknown:

- Surveyor on-site during detensioning (likely Wednesday, possibly Thursday as well)

Contacts and people present

Role and company name

Oversight
[Ramboll]

Oversight
[Ramboll]

Oversight
[Ramboll]

CEl Project Superintendent

[Creamer Environmental, Inc.]

CEI Project Manager

[Creamer Environmental, Inc.]

Laborer

[Creamer Environmental, Inc.]

Laborer

[Creamer Environmental, Inc.]

Laborer

[Creamer Environmental, Inc.]

Laborer

[Creamer Environmental, Inc.]

Ramboll Project Manager
[Ramboll]
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Name

Eric Emery

Joe Vitale

June Yeung

John Castellani

Gary Kowalski

Laborer 1

Laborer 2

Laborer 3

Laborer 4

Nicholas Steenhaut

Contact information

609-961-1363
eemery@ramboll.com

jvitale@ramboll.com

609-977-5899
jyeung@ramboll.com

201-522-5089
jcastellani@creamerenvironmental.com

201-376-7153
gkowalski@creamerenvironmental.com

617-946-6109
nsteenhaut@ramboll.com

Present

Sent



EPA Oversight
[CDM Smith]

EPA Oversight
[USACE]

EPA Oversight
[CDM Smith]

EPA Oversight
[USACE]

EPA Oversight
[USEPA]

Design Engineer
[RAC]

Design Engineer
[RAC]

Operator

[Creamer Environmental, Inc.]

Operator
[Thackray Crane Rental, Inc.]

Oiler 1
[Thackray Crane Rental, Inc.]

Welder

[Creamer Environmental, Inc.]

Welder

[Creamer Environmental, Inc.]

Welder

[Creamer Environmental, Inc.]

Visitors

Pennsylvania Welding Supply Co.

Material Delivery Trucks

Equipment On-Site

CASE CX250C Long Reach Excavator

CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat

David Depolo

Travis Fatzinger

William Geiger

Joe Caciola

Walter Papp

Operator 1

Operator 2

Qiler 1

Welder 1

Welder 2

Welder 3

Il @cdmsmith.com

David.S.Depolo@usace.army.mil
I @cdmsmith.com
Travis.T.Fatzinger@usace.army.mil
Geiger.William@epa.gov
joe@racllc.com

walter@racllc.com

American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)

Welding Equipment (welding generators, gas canisters, etc.)
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Material Tracking

Seven (7) loads of R6 stone, totaling 150.50 tons, were imported. Approximately 130 tons of material was placed today, all in Zone 2.

A total of 2894.64 tons of R6 stone has been delivered to date. Approximately 2360 tons have been placed to date.

5/25/2016

Based on the most current estimated completion rate and the amount of stone placed to date, we project an approximate final total R6 weight
of 4500 tons. We expect stone placement to be completed the week of June 20, with site restoration and demob completed by the end of

June. These estimates will be updated on a weekly basis, based on project progress. Based on the baseline bathymetric survey, Weber
estimated the volume of rip rap to be placed at 2750 cubic yards.

Observations

Remark Description

Rip-Rap

v R6 stone placement R6 stone placement continues in Zone 2, between Targets C and E.
[3.1]

“wa

1

R6 stone placement via crane in Zone 2 (facing NE) Long-reach excvtor ensuring R6 stone placeent is up along
sheet pile wall (facing NE)

Extent of R6 stone placement, nearing completion in Zone 2
(facing SW)
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v Repositioning CEIl made adjustments to the turbidity curtain throughout the day.

turbidity curtain in
Phase Il location

[15.1]

ZA Y ) . >

Adjusting turbidity curtain to close gap created as tide receded
(facing E)
Site Restoration
v Continue site The excavator continued rebuilding the perimeter berm, and stockpiled the crushed stone formerly used for
restoration in Zone 1 staging the R6 in that area.
material staging area
[16.2]

General / Other

v Dock Welders prep Dock welders and welding equipment arrived on-site today; prepped site for waler repair.
for waler repair [17.1]
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Attaching cables to work atform

Testing and Monitoring

(facing N

Positioing work platform (facing SW)

CEl provided today's turbidity monitoring data. These data indicate that there were no exceedences of the performance criteria.

Documents

Description

Baseline Bathymetric Survey

Baseline Wall Survey

Turbidity Monitoring 05/10/2016

Stone Delivery Tickets 05/09/2016

Turbidity Monitoring 05/11/2016

Stone Delivery Tickets 05/11/2016

Stone Delivery Tickets 05/10/2016 (Revised)

Stone Delivery Tickets 05/12/2016
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Status

Received

Received

Received

Received

Received

Received

Received

Received

Date

05/09/2016

05/09/2016

05/10/2016

05/09/2016

05/11/2016

05/11/2016

05/10/2016

05/12/2016

Responsible

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani



Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani
Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani
Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani
Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani
Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani
Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani
Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani
Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani
Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani
Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani
Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani
Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani
Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani
Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani
Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani
Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani
Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani
Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani
Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani
Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani
Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani
Waste Manifest for Diesel Spill Cleanup Materials Not yet received 05/25/2016 John Castellani
Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani
Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani
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Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani
Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani
Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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